

Communicating Change: A GenAI Adoption Rollout Plan

A stakeholder communication and change management plan built to introduce an AI-assisted development tool to a large, cross-functional technical organization, from leadership buy-in through full workforce adoption.

Change Management

Stakeholder Communication

AI Adoption Strategy

This case study depicts a fictionalized AI adoption initiative created to demonstrate communication planning and change management capability. It is not affiliated with, or a reproduction of, any client engagement, organization, or proprietary content.

TONIA HOWELL · INSTRUCTIONAL DESIGNER & LEARNING CONSULTANT

Turning a technical rollout into a leadership story

THE CONCEPT

A large technical organization was preparing to roll out a GenAI-assisted development tool to its engineering workforce. Leadership needed a communication and change management plan that built understanding and buy-in before the tool reached end users, covering value messaging, a phased rollout, communication channels, and how success would be measured. Midway through the fictional pilot, a Lessons Learned Assembly was used to model how pilot feedback could be incorporated into the plan's enablement content.

ROLE

Communication & Change Management Planning

The plan models partnership with program leadership and technical stakeholders to translate a complex rollout into a phased communication strategy for a non-technical leadership audience.

TOOLS

- Microsoft PowerPoint
- Stakeholder Mapping
- Change Management Framework

Leading with "why," not "how"

Before any rollout detail, leadership needed a plain-language answer to why the tool mattered. The plan opened with five audience-tested benefit statements rather than a feature list.

- 01

Boosts productivity
Saves time and reduces the burden of routine tasks.
- 02

Generates unique work
Produces original designs and creative output.
- 03

Focuses on high-value work
Automates repetitive tasks so teams focus on what matters.
- 04

Available on demand
Produces content at scale, whenever it's needed.
- 05

Tailors output
Adapts results to individual preferences and needs.

Get the results you want

The fictional pilot includes a Lessons Learned Assembly where pilot users share the prompts that proved most useful during hands-on testing. Their modeled feedback shapes a short reference that gives leadership a practical way to describe effective prompting to the wider team, grounded in practical usage scenarios rather than written top-down.

SPECIFICITY

"Naming the exact file and function got me a usable suggestion on the first try, a general request never did." — pilot tester

EFFICIENCY

"Asking for tests on one named function saved more time than asking it to 'test the code.'" — pilot tester

SCALABILITY

"Asking for a reusable pattern up front meant less rework across every function after that." — pilot tester

PERSONALIZATION

"Describing our actual use case, not a generic one, is what made the output worth using." — pilot tester

A two-phase rollout, paced to build confidence

Rather than a single announcement, the plan staged communication across two phases so leadership could reinforce the message as adoption matured.

PHASE 1 — AWARENESS & READINESS	
Audience	Leadership & team leads
Goal	Build awareness and address early concerns
Activities	Kickoff briefing, FAQ document, early-adopter identification

PHASE 2 — ADOPTION & REINFORCEMENT	
Audience	Full technical workforce
Goal	Drive hands-on usage and normalize the tool
Activities	Team demos, quick-start guide launch, feedback channel

Channels & tactics

Messaging was distributed across channels leadership already trusted, paired with tactics suited to a technical audience.

- **Email Briefings**
Executive-level updates ahead of each phase

- **Live Demos**
Short, role-specific walkthroughs

- **Leadership Cascades**
Managers reinforcing key messages

- **Office Hours**
Optional drop-in support sessions

- **Team Channels**
Ongoing Q&A and peer support

- **Quick-Start Guide**
Self-paced reference for first use

- **Early Adopters**
Peer champions modeling use

- **Survey & Feedback**
Continuous input to guide reinforcement

Closing the loop on adoption

The plan defined how leadership would know the communication effort was working, not just that it happened.

USAGE	Adoption Metrics Active users, task volume, and repeat usage tracked weekly.
SENTIMENT	Confidence Tracking Pulse surveys measuring comfort and confidence with the tool.
FEEDBACK	Recurring Themes Common questions and blockers surfaced to inform reinforcement content.
REPORTING	Leadership Rollup Monthly summary shared with sponsors to guide next-phase decisions.

Design snapshot

01

Stakeholder communication

Translated a technical AI rollout into leadership-ready messaging focused on business value, not features.

02

Change management strategy

Structured a phased approach that built awareness before pushing for adoption, rather than a single announcement.

03

Multi-channel planning

Matched communication tactics to the channels and habits the audience already trusted.

04

Measurement & accountability

Built in a feedback loop so leadership could evaluate impact and adjust over time.

"Communicating Change" is a fictional case study created solely to demonstrate communication planning and change management capability.